


Catre:

PRIMARIA MUNICIPIULUI CONSTANTA  
Email: [primarie@primaria-constanta.ro](mailto:primarie@primaria-constanta.ro)



Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

**Tabel 1:**

Avarii asfaltate 08.12.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Bd. A. Lapusneanu / Str. N. Iorga	08.12.2022	08.12.2022
2.	Str. Corabiei, nr. 5	02.12.2022	08.12.2022
3.	Str. Curcubeului, FD35	05.12.2022	08.12.2022
4.	Str. Salciilor, nr. 36	18.10.2022	08.12.2022
5.	Str. Scolii, nr. 26	10.10.2022	08.12.2022
6.	Bd. Aurel Vlaicu (Eden)	08.12.2022	08.12.2022

**Tabel 2:**

Avarii propuse pentru asfaltare azi, 09.12.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Nicolae Iorga / Bd. A. Lapusneanu	06.12.2022	09.12.2022
2.	Str. Nicolae Iorga / Bd. A. Lapusneanu	07.12.2022	09.12.2022
3.	Str. N. Milescu PT10	08.12.2022	09.12.2022
4.	Str. Miorita, nr. 1	31.10.2022	09.12.2022
5.	Str. Fat Frumos, nr. 19	26.07.2022	09.12.2022

**Tabel 3:**

Avarii curente (lucrari executate azi, 08.12.2022 ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. St. Cel Mare intre Str. A Iancu si Str. Atelierelor	Bransamente	09.12.2022
2.	Aleea Garofitei, bl. L91-L93	Conducta	09.12.2022
3.	Str. Nicolae Iorga / Bd. Alexandru Lapusneanu	Conducta	09.12.2022
4.	Str. Vasile Parvan, nr. 1 Bis	Bransament	09.12.2022
5.	Str. Primaverii Palatul Copiilor	Conducta	09.12.2022
6.	Str. Pescarus, nr. 38	Bransament	09.12.2022
7.	Str. Varful cu Dor Fn	Conducta	09.12.2022
8.	B-dul Ferdinand, in fata Garii	Conducta	09.12.2022
9.	Str. Ardealului, bl. L31	Racord colector	09.12.2022
10.	Str. Ion Ratiu, nr. 113	Racord colector	09.12.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

**DIRECTOR GENERAL**

Ing. Presura Aurel



**INGINER SEF**

Ing. Oprea Ion