


Catre:

PRIMARIA MUNICIPIULUI CONSTANTA
Email: primarie@primaria-constanta.ro



Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

Tabel 1:

Avarii asfaltate 07.04.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Bogdan Voda, nr. 76	31.03.2022	07.04.2022
2.	Str. Marc Aureliu, nr. 19	29.03.2022	07.04.2022
3.	Str. Marc Aureliu, nr. 6	21.03.2022	07.04.2022
4.	Str. Ion Adam, nr. 25	22.12.2022	07.04.2022
5.	Str. Maramures, nr. 28	29.03.2021	07.04.2022
6.	Str. Ion Andreescu / Str. Fagetului	05.04.2022	07.04.2022
7.	Bd. Mamaia (Spitalul Militar)	07.04.2022	07.04.2022
8.	Str. Narciselor - canal	07.04.2022	07.04.2022
9.	Str. Tabla Butii, nr. 86 – canal	07.04.2022	07.04.2022

Tabel 2:

Avarii propuse pentru asfaltare azi, 08.04.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Maramures, nr. 40 – canal	08.04.2022	08.04.2022
2.	Str. Nicolae Iorga (Enel)	28.03.2022	08.04.2022
3.	Str. Mircea cel Batran / Str. Sulmona	01.04.2022	08.04.2022
4.	Str. Ciprian Porumbescu / Str. Pescarilor	04.04.2022	08.04.2022
5.	Str. Grozesti, nr. 30	04.04.2022	08.04.2022
6.	Str. Nicolae Sadoveanu, nr. 24	07.04.2022	08.04.2022
7.	Str. Unirii nr. 71, bl. C2	30.03.2022	08.04.2022
8.	Str. Ciprian Porumbescu / Str. Pescarilor	03.03.2022	08.04.2022
9.	Str. Ciprian Porumbescu, nr. 31B	18.02.2022	08.04.2022

Tabel 3:

Avarii curente (lucrari executate azi, 08.04.2022- ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. I. G. Duca / Str. Stefan cel Mare	Camin vane	08.04.2022
2.	Str. Atelierelor / Str. Stefan cel Mare	Camin vane	08.04.2022
3.	Str. Nicolae Iorga, nr. 89A Enel	Bransament	08.04.2022
4.	Bd. I. C. Bratianu, Liceul Ovidius	Conducta	08.04.2022
5.	Str. Sarmisegetuza, nr. 80 / Str. Avram Iancu	Bransament	08.04.2022
6.	Str. Cap. Aviator Serbanescu – Facultatea de sport	Bransament	08.04.2022
7.	Str. Suceava, nr. 2B	Conducta	08.04.2022
8.	Bd. Tomis / Str. Varsovia	Conducta	08.04.2022
9.	Bd. Tomis, nr. 293, bl. T14	Conducta	08.04.2022
10.	Str. Dezrobirii Scoala Generala nr. 23	Conducta	08.04.2022
11.	Bd. I. C. Bratianu / Str. Ion Heliade Radulescu	Conducta	08.04.2022
12.	Str. Industriala, nr. 1 (spate Fabrica de ulei)	Conducta	08.04.2022
13.	Mamaia, Teatrul de vara	Colector menajer	08.04.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

DIRECTOR GENERAL
Ing. Presura Adel

INGINER SEF
Ing. Oprea Ion