


Catre:

**PRIMARIA MUNICIPIULUI CONSTANTA**  
Email: primarie@primaria-constanta.ro



Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

**Tabel 1:**

Avarii asfaltate 11.04.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Belvedere	23.03.2022	11.04.2022
2.	Bd. Mamaia, nr. 497	11.04.2022	11.04.2022

**Tabel 2:**

Avarii propuse pentru asfaltare azi, 12.04.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Pajurei, nr. 8, bl. FZ5	30.12.2021	12.04.2022
2.	Str. Pandurului, nr. 48	04.03.2022	12.04.2022
3.	Str. Calafatului, nr. 71	31.03.2022	12.04.2022
4.	Str. Calafatului, nr. 12	01.04.2022	12.04.2022
5.	Aleea Albatros, C7 – canal	12.04.2022	12.04.2022
6.	Str. Stelutei – canal	12.04.2022	12.04.2022
7.	Aleea Lirei - canal	12.04.2022	12.04.2022

**Tabel 3:**

Avarii curente (lucrari executate azi, 11.04.2022- ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. I. G. Duca / Str. Stefan cel Mare	Camin vane	12.04.2022
2.	Str. Stefan cel Mare / Str. Stefan Mihaileanu	Camin vane	12.04.2022
3.	Str. Baba Novac (Energia)	Coducta	12.04.2022
4.	Str. Constantin Bobescu (Energia)	Conducta	12.04.2022
5.	Bd. I. C. Bratianu, Liceul Ovidius	Conducta	12.04.2022
6.	Str. Callatis, nr. 20	Bransament	12.04.2022
7.	Bd. Ferdinand Parc Arheologic	Conducta	12.04.2022
8.	Str. Berlin, nr. 10 Cartier Tomis Plus	Conducta	12.04.2022
9.	Str. Lt. Gheorghe Economu / Bd. Mamaia, nr. 272	Bransament	12.04.2022
10.	Str. Dezrobirii Scoala Generala nr. 23	Conducta	12.04.2022
11.	Bd. I. C. Bratianu / Str. Ion Heliade Radulescu	Conducta	12.04.2022
12.	Str. Industriala, nr. 1 (spate Fabrica de ulei)	Conducta	12.04.2022
13.	Bd. Aurel Vlaicu / Str. Industriala	Conducta	12.04.2022
14.	Mamaia, Teatrul de vara	Colector menajer	12.04.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

**DIRECTOR GENERAL**

Ing. Presura Aurel



**INGINER SEF**

Ing. Oprea Ion